



CONTROLLED TECHNICAL RECORD

Final QA and Release Appendix

Phase 1 evidence baseline and release disposition

Field	Controlled value
Document	UMWS-P1-QA-001
Version	1.0
Evidence date	22 August 2026
QA / release owner	Jose
Final pack approver	Raisa
Storefront release	a5ad493ed412ae21610a5ba0be726837e7b7c440
CMS documentation release	83bedc4e083cdc4fc5853f4efa245a6fa05a0443
Gate 5.8 status	Technical evidence complete
Overall delivery status	Conditional - client catalogue approval and administrator training remain open

DECISION

The Phase 1 technical release baseline is healthy and reproducible. This appendix does not convert open client-owned approval or training evidence into a pass. Formal GO remains a later delivery decision.

Evidence scope

- Final repository commits and production deployment references.
- Lint, unit/integration, browser E2E, build, prerender, environment and domain checks.
- Skipped PostgreSQL test disposition and dependency vulnerability disposition.
- Production service, backup, heartbeat, monitor and email-canary snapshot.
- Evidence references, accepted exceptions and open sign-offs.

1. Release identifiers and repository state

Component	Release evidence	Result
Storefront / admin SPA	main a5ad493ed412ae21610a5ba0be726837e7b7c440; commit dated 21 Aug 2026; 'Fix mobile size guide and document Gate 2 QA'.	Clean and synced
CMS / API	main 83bedc4e083cdc4fc5853f4efa245a6fa05a0443; merge PR #46 dated 22 Aug 2026; controlled handoff records only after 7e35e07 application baseline.	Clean except preserved user-owned untracked script
Preserved local item	cms/scripts/.tmp-update-14-day-policy.ts was present before Gate 5 work and remains untouched/uncommitted.	Excluded from release
Release method	One focused feature branch per repository, pull request, verified merge to main and post-merge evidence capture.	Applied

Production deployment references

Service	Deployment / release	Observed state
Vercel storefront	Deployment dpl_BX5EwuYNMUm1tuXoCwwFEBdPTyPL; created 21 Aug 2026 13:40 WAT; release a5ad493e; aliases apex, www, AO and PT.	READY / production
Railway CMS	GitHub deployment 6038387095; environment 'amused-analysis / production'; release 83bedc4e; status recorded 22 Aug 2026 15:39 UTC.	SUCCESS
Rollback basis	Provider deployment history plus known-good Git commits; database recovery requires isolated restore validation before production change.	Documented

RELEASE BOUNDARY

The CMS commits after the application baseline add only controlled PDF generators and documents. No storefront, API, schema, payment, order or inventory behavior changed during Gate 5 documentation.

2. Final automated verification

Commands were rerun locally on 22 August 2026 against the exact main revisions listed in this appendix.

Component / check	Command	Outcome
Storefront lint	npm run lint	PASS - zero errors
Storefront tests	npm test	PASS - 149/149; zero skipped
Storefront build/prerender	npm run build	PASS - Vite production build; 80 AO/PT pages prerendered and verified
Storefront browser E2E	npm run test:e2e	PASS - 30/30 Chrome tests; checkout, filters and WCAG AA theme coverage
Storefront runtime audit	npm audit --omit=dev	PASS - zero vulnerabilities
Production env contract	npm run env:check:production	PASS - required public environment keys present
Production domains	npm run domain:check	PASS - apex/www redirect; AO/PT/CMS responsive
CMS lint	npm run lint	PASS - zero errors
CMS standard tests	npm test	PASS - 166 passed; 20 PostgreSQL-only cases skipped by design
CMS production build	npm run build	PASS - Payload import map and Next.js 16.2.12 build
CMS runtime audit	npm audit --omit=dev	REVIEWED - six moderate transitive tooling advisories; accepted disposition

**FUNCTIONAL
COVERAGE**

The 30-test browser suite passed light/dark accessibility for home, catalogue, product, cart, checkout, help, about, order lookup and 404, together with coupon, delivery and catalogue-filter flows.

3. Skipped tests and migration disposition

The CMS standard suite deliberately skips migration cases unless TEST_POSTGRES_URL points to a disposable PostgreSQL instance. This avoids creating or dropping databases on an unknown developer or production server.

Evidence	Disposition
22 Aug standard suite	166 passed; 20 skipped. The skip condition is expected and visible, not hidden or counted as a pass.
21 Aug isolated PostgreSQL suite	20/20 passed against a temporary isolated PostgreSQL cluster. Each test created and dropped its own uniquely named database.
Production protection	No development or production database was accessed by the migration suite. The temporary cluster was stopped and removed after validation.
Release relevance	Gate 5 documentation commits contain no schema change. The latest application/schema baseline remains covered by the isolated pass.
Future trigger	Run the isolated migration suite again before any schema-heavy release, migration change, or database-engine upgrade.

DISPOSITION

The 20 skipped cases are accepted for this local final rerun because equivalent isolated PostgreSQL execution passed 20/20 on 21 August and Gate 5 introduced no schema change.

Migration evidence reference

CMS: docs/gate-1-technical-verification-2026-08-21.md. The record includes the isolated-cluster method, result and cleanup boundary.

4. Dependency and security disposition

Component	Finding	Disposition
Storefront	npm audit --omit=dev: zero vulnerabilities.	Closed
CMS	Six moderate entries from @payloadcms/db-postgres / db-sqlite -> drizzle-kit -> @esbuild-kit -> esbuild 0.18.20.	Accepted and monitored
Affected behavior	Advisory concerns an exposed esbuild development server accepting cross-site requests.	Not the deployed Next.js/Payload HTTP server
Exposure control	Nested copy is used by Payload database migration tooling. Migration/development tooling must remain trusted/local and must not be exposed publicly.	Operational mitigation
Remediation status	Payload packages are on 3.88.0; npm offers no supported automatic fix for the transitive chain. A forced override could break migration tooling.	No unsafe override
Review trigger	Re-run audit during maintenance and upgrade when Payload replaces the chain; re-evaluate immediately if tooling becomes remotely exposed.	Jose owns review

RISK DECISION

Accepted as a monitored tooling risk, not a production runtime exposure. It does not block Phase 1 under the approved Gate 1 disposition, but it remains visible in the limitations register.

Security boundaries retained

- No secrets are recorded in this appendix or the client handoff page.
- Meta webhook HMAC verification remains enforced.
- Production recovery uses provider secret stores and the approved runbook.
- No destructive production mutation was used to prepare this appendix.

5. Production snapshot

Control	Latest evidence captured 22 Aug 2026	State
Public routing	usemewithstyle.shop 307; www 307; ao 200; pt 200; cms 200.	PASS
Vercel production	Deployment dpl_BX5EwuYNMU1tuXoCwwFEBdPTyPL with all production aliases.	READY
Railway CMS	Deployment 6038387095 for 83bedc4e; production environment status success.	SUCCESS
Encrypted PostgreSQL backup	GitHub Actions run 32548213282; completed successfully at 03:11 UTC; controlled 14-day retention.	SUCCESS
Inventory heartbeat	GitHub Actions run 32582540607; completed successfully at 15:43 UTC.	SUCCESS
Operations monitor	GitHub Actions run 32582636752; completed successfully at 15:45 UTC.	SUCCESS
Email delivery canary	GitHub Actions run 32563232296; completed successfully at 08:48 UTC.	SUCCESS
R2 recovery	Gate 3 rehearsal: upload, download, second-key restore and checksum comparison passed; exact cleanup completed.	PROVEN 21 AUG
PostgreSQL restore	Gate 3 isolated restore: 64 tables, 824 rows, 205 seconds; encrypted evidence retained.	PROVEN 21 AUG

OPERATIONAL TARGETS

Database operational RPO is 24 hours and RTO is 30 minutes. The inventory freshness threshold is 45 minutes, reflecting observed GitHub scheduling delays while remaining fail-closed.

6. Evidence index

ID	Evidence source	Purpose
E01	platform/docs/closeout/gate-1-technical-verification-2026-08-21.md	Storefront tests, build, domains, audit and production reads
E02	cms/docs/gate-1-technical-verification-2026-08-21.md	CMS tests, isolated migrations, build and risk disposition
E03	platform/docs/closeout/gate-2-visual-qa-2026-08-21.md	Responsive/brand QA and remaining client catalogue approval
E04	platform/output/gate2-visual-qa-2026-08-21/	Local screenshot set for AO/PT and PT/EN breakpoints
E05	cms/docs/closeout/gate-3-production-resilience-2026-08-21.md	Email, R2, PostgreSQL, heartbeat, alerts and ownership proof
E06	cms/docs/closeout/gate-4-5-operational-tabletop-2026-08-22.md	Incident tabletop and corrected heartbeat threshold
E07	GitHub Actions runs 32548213282, 32582540607, 32582636752, 32563232296	Backup, heartbeat, monitor and email-canary execution logs
E08	Vercel deployment dpl_BX5EwuYNMU1tuXoCwwFEBdPTyPL	Production frontend deployment and aliases
E09	GitHub deployment 6038387095	Railway production CMS success for 83bedc4e
E10	UMWS-P1-OG/TR/AR/LW/DR/ATR controlled PDFs	Operations, recovery, access, limitations, deferrals and training assets

External log links

- Backup: <https://github.com/jose-nogueira1/use-me-with-style-cms/actions/runs/32548213282>
- Heartbeat: <https://github.com/jose-nogueira1/use-me-with-style-cms/actions/runs/32582540607>
- Monitor: <https://github.com/jose-nogueira1/use-me-with-style-cms/actions/runs/32582636752>
- Email canary: <https://github.com/jose-nogueira1/use-me-with-style-cms/actions/runs/32563232296>

7. Exceptions, approvals and release position

Open / accepted item	Current disposition	Owner / closure
Final catalogue, photography, product copy and brand approval	Gate 2 technical QA passed; client-owned catalogue/content checks remain open.	Raisa completes at delivery; Jose records final visual approval
Administrator training	Training record and exercises prepared; session, recording, competency assessment and signatures not yet completed.	Jose + Raisa; Gate 5.7
Integrated payments	Deferred; manual WhatsApp checkout remains the approved Phase 1 model and future fallback.	AppyPay/legal readiness; Phase 2
Certified fiscal providers	Deferred; app-generated internal non-fiscal documents are the approved interim model.	Provider/accounting decision; Phase 2
CMS moderate tooling advisories	Accepted and monitored under the Gate 1 risk disposition.	Jose; maintenance review
Persistent staging	Deferred to the start of Phase 2; focused branches/PRs and provider previews are the current control.	Jose; Phase 2 environment gate

GATE 5.8

COMPLETE - final technical QA and release evidence is consolidated, traceable and current as of 22 August 2026.

PHASE 1 RELEASE POSITION

CONDITIONAL - do not mark formal GO until Raisa completes the catalogue/content approval, Gate 5.7 training evidence is signed, and the later delivery review records the accepted exceptions and support window.

Technical record approval

Role	Name / acknowledgement	Date
QA and release owner	Jose - technical evidence prepared	22 Aug 2026
Final pack approver	Raisa - pending final handoff review	_____