



CONTROLLED CLIENT HANDOFF

Phase 1 Handoff Index

Authoritative document-control register

Document ID	UMWS-P1-HI-001
Version	1.0
Issue date	22 August 2026
Client pack format	PDF-only; authoritative client copy maintained in Notion
Client-facing language	Portuguese (Portugal); technical records remain in English
Final pack approver	Raisa
Document-control owner	Jose / delivery and technical owner
Security classification	Operational; no passwords, tokens, private keys or recovery codes

Purpose and authority

This register identifies the controlled Phase 1 handoff set, its authoritative sources, document owners, current status and supersession rules. A document is complete only when its evidence is attached or linked. Historical reports remain traceable but do not override the approved closeout baseline.

CONTROL RULE

The Notion client handoff page is the authoritative distribution point. Repository sources remain the technical master for versioned evidence and reproducible PDF generation.

Production snapshot

System	Controlled reference	Position
Storefront platform	main a5ad493ed412ae21610a5ba0be726837e7b7c440	Current Phase 1 release reference
CMS and operations	main d439ca2678e6a3d0340282386012d8feae11323a	Current Phase 1 release reference
Public storefronts	usemewithstyle.shop; ao.usemewithstyle.shop; pt.usemewithstyle.shop	Production
CMS	cms.usemewithstyle.shop	Production
Approved operating model	Manual WhatsApp checkout fallback and app-generated non-fiscal commercial invoices	Phase 1 accepted limitation

Authoritative handoff register

ID	Document	Version/date	Status	Owner	Source/location
A01	Phase 1 Handoff Index	v1.0 / 22 Aug	Authoritative	Jose	This PDF; Notion client handoff page
A02	Phase 1 Final Closeout Action Plan	20 Aug	Controlling plan	Delivery lead	Use_Me_With_Style_Phase_1_Final_Closeout_Action_Plan.pdf

ID	Document	Version/date	Status	Owner	Source/location
A03	Phase 1 closeout baseline	20 Aug	Authoritative scope	Delivery lead	platform/docs/decisions/phase-1-closeout-baseline-2026-08-20.md
A04	Gate 1 technical verification - platform	21 Aug	QA evidence	Jose	platform/docs/closeout/gate-1-technical-verification-2026-08-21.md
A05	Gate 1 technical verification - CMS	21 Aug	QA evidence	Jose	cms/docs/gate-1-technical-verification-2026-08-21.md
A06	Gate 2 visual QA	21 Aug	QA evidence	Jose / brand approval	platform/docs/closeout/gate-2-visual-qa-2026-08-21.md
A07	Gate 3 production resilience evidence	21 Aug	Recovery evidence	Jose	cms/docs/closeout/gate-3-production-resilience-2026-08-21.md
A08	Gate 4.5 operational tabletop	22 Aug	Operations evidence	Jose	cms/docs/closeout/gate-4-5-operational-tabletop-2026-08-22.md
A09	Operations observability guide	Current	Supporting runbook	Jose	cms/docs/operations-observability.md
A10	Production domain cutover	Current	Supporting runbook	Jose	platform/docs/production-domain-cutover.md
A11	Environment and secret-placement rules	Current	Supporting control	Jose	platform/docs/environment-s.md

Gate 5 documents under production

ID	Document	Gate	Language	Owner	Status
P01	Client operations guide	Gate 5.2	Portuguese	Raisa	Planned
P02	Technical production runbook	Gate 5.3	English	Jose	Planned
P03	Production account and access register	Gate 5.4	English	Jose + Raisa	Owner-confirmed; PDF pending
P04	Known limitations and workarounds	Gate 5.5	Portuguese	Jose + Raisa	Limitations accepted; PDF pending
P05	Phase 2/3 deferral register	Gate 5.6	Portuguese	Delivery owners	Deferrals accepted; PDF pending
P06	Administrator training record	Gate 5.7 / Gate 6	Portuguese	Jose + Raisa	Meeting, recording and sign-off pending
P07	Final QA and release appendix	Gate 5.8	English	Jose	Pending final evidence consolidation

Historical and superseded records

ID	Record	Classification	Control note
H01	Original Phase 1 Delivery Checklist	Historical	Superseded by the 13 Aug updated checklist and 20 Aug closeout baseline
H02	Phase 1 Remaining Delivery Report	Historical	Supporting context only; later gate evidence controls completion
H03	Phase 1 Deep Status Update - 12 Aug	Historical Notion snapshot	Retain for traceability; do not use as current delivery status
H04	Prototype guides and early build logs	Historical	Product discovery context; not production operating instructions
H05	Earlier payment/fiscal launch assumptions	Superseded decision	Integrated payments and certified fiscal providers are Phase 2; current fallback is documented

Document-control rules

1. The Notion handoff page distributes only approved PDFs to the client.
2. Repository sources and generator scripts remain internal technical masters and must be version controlled.
3. Every revision receives a version, issue date, owner and concise change note.
4. Superseded documents remain accessible and visibly marked; they are never silently deleted.
5. No handoff artifact may contain passwords, tokens, private keys, recovery codes or unredacted secret values.
6. Final acceptance references this index version and the final QA/release appendix.

Approval status

Prepared by	Jose - delivery and technical owner	Date	22 August 2026
Client approver	Raisa	Status	Pending final Gate 5 pack approval
Next controlled action	Gate 5.2 - Client Operations Guide	Distribution	Notion client handoff page